					SHIRE REGULAT			
ID	% Complete	Stream	Task Name	Duration	Start	Finish	2010 Q1 Q2	2011 Q3 Q4
1	100%		STAGE 1	95 days	Mon 01/03/10	Fri 09/07/10		
2	50%		STAGE 2	115 days	Mon 12/07/10	Fri 17/12/10		
3	0%		STAGE 3	245 days	Mon 10/01/11	Fri 16/12/11		
4	0%		STAGE 4	60 days	Mon 09/01/12	Fri 30/03/12		
5								
6	100%	Governance	Legal agreement made	67 days	Mon 01/03/10	Tue 01/06/10		
7	100%	Governance	Joint committee constituted	67 days	Mon 01/03/10	Tue 01/06/10		
8	100%	People	Staff TUPE complete	67 days	Mon 01/03/10	Tue 01/06/10	Standarden sind standarden standarden sind standarden sind standarden sind sind sind sind sind sind sind sin	
9	100%	People	Head of Service appointment	35 days	Mon 01/03/10	Fri 16/04/10		
0	75%	People	Formal staff consultation	22 days	Wed 18/08/10	Thu 16/09/10		
11	0%	People	Final version of structure communicated	0 days	Thu 30/09/10	Thu 30/09/10		30/09
12	0%	People	Mapping process	10 days	Fri 17/09/10	Thu 30/09/10		i in internet in the second s
3	0%	People	Recruitment of posts Group B & C	20 days	Mon 04/10/10	Fri 29/10/10		
14	0%	People	Recruitment of posts Group D - G	20 days	Mon 01/11/10	Fri 26/11/10		
15	0%	People	Appeals	43 days	Fri 01/10/10	Tue 30/11/10		
6	0%	People	Implement new structure	15 days	Mon 10/01/11	Fri 28/01/11		
7	0%	ICT&T	Lean re-design of business processes	125 days	Mon 01/11/10	Fri 13/05/11		
8	0%	ICT&T	Procurement of single MIS	50 days	Mon 16/05/11	Fri 22/07/11		
9	0%	ICT&T	Data transferred and systems tested	90 days	Mon 25/07/11	Fri 25/11/11		
20	0%	ICT&T	Staff trained	10 days	Mon 28/11/11	Fri 09/12/11		
21	0%	ICT&T	Migration to single MIS	0 days	Fri 09/12/11	Fri 09/12/11		
22	0%	Property	Phase 1 accommodation changes	45 days	Mon 29/11/10	Fri 18/02/11		
3	0%	Hub	Hub integration planned	125 days	Mon 01/11/10	Fri 13/05/11		
24	0%	Hub	Hub integration being made ready	140 days	Mon 16/05/11	Fri 25/11/11		
25	0%	Hub	Contact services migrated to Hub	0 days	Fri 25/11/11	Fri 25/11/11		
26	0%	Project Mngt	Project closure activity	60 days	Mon 12/12/11	Fri 23/03/12		

Thu 26/08/10

