

WETT Programme Business Case
Consultation and Decision Timeline 2009/10
(Version 11 – December 2009)

21 October.....	Issue consultation letter and invite to staff & TU
12 October	Programme Management Group Meeting
16 October.....	Chief Executives Panel Meeting
3 November.....	Chief Executives' & Leaders Panel Meeting
5 November.....	Single Consultation Event – All Councillors
10 November.....	Consultation Event with Staff & TUs Internal Audit, Property and Regulatory (Session 1)
11 November.....	Consultation Event with Staff & TUs (2 nd Regulatory Services Session)
12 November.....	Bromsgrove – Trade Union consultation event
13 November.....	Wyre Forest – staff consultation event
16 November (w/c).....	Individual Councils local consultation to commence
16 November (am).....	Redditch – staff consultation event – all three services
16 November (pm).....	Bromsgrove – staff consultation event – all three services
16 November.....	Malvern – staff consultation event – Reg. Services
16 November.....	Worcestershire County – staff consultation event – Property Services
17 November.....	Wychavon – staff consultation event – Internal Audit
17 November.....	Worcester City – staff consultation event – Reg. Services
18 November.....	Worcester City – staff consultation event – Property
18 November.....	Wyre Forest – Member consultation event
19 November.....	Worcester City – staff consultation event – Internal Audit
19 November.....	Wychavon – staff consultation event – Reg. Services
19 November.....	Worcestershire County – staff consultation event – Regulatory Services
24 November.....	Malvern Hills – Executive Committee
26 November.....	Wyre Forest – staff consultation event – Regulatory
1 Dec to TUPE transfer...	Regular consultative meetings with TUs
1 December.....	Wychavon – Overview and Scrutiny – pre-Scrutiny
2 December	Worcestershire County – staff consultation event – Regulatory Services with Director

WETT Timeline V11, December 2009

3 December.....	Redditch – Member consultation event – Conservative
4 December.....	Redditch – Member consultation event – Labour
7 December	Worcester City – Scrutiny
9 December	Worcester City – Member consultation
16 December	Worcester City – Member consultation
17 December.....	Worcestershire County – Cabinet
21 December (w/c).....	Deadline for TU response on proposals

2010

1Jan – 28 Feb	Prepare H of S JD/person spec/advert
5 January.....	Wychavon – Executive Board
6 January.....	Redditch - Cabinet
6 January.....	Bromsgrove – Cabinet
10 January	Wyre Forest – Cabinet
11 January	Redditch – Council
12 January.....	Malvern Hills – Council
14 January	Wyre Forest – Scrutiny
19 January	Wyre Forest - Cabinet
20 January.....	Bromsgrove – Council
26 January	Wychavon – Council
27 January	Worcester City - Cabinet
1 February (w/c)	Write to staff informing them of TUPE transfer to host subject to formal sign-off by Council
8 February.....	Worcestershire County – Cabinet
18 February.....	Worcestershire County – Council
23 February.....	Worcester City – Council
24 February	Wyre Forest - Council
1 March to 31 April.....	Complete senior appointments process (subject to legal advice on associated risks); consult upon and make staff transfer arrangements
1 June 2010.....	Implementation date