

## Local Heritage List for Bromsgrove- Overview and Scrutiny Board Update

15<sup>th</sup> September 2026

1. To reiterate four parishes have adopted lists, Alvechurch, Beoley, Belbroughton with Fairfield and Dodford and Grafton
2. Draft lists have now been prepared for Bromsgrove, Bournheath, Catshill and North Marlbrook and Wythall,
3. Work is ongoing in respect of Lickey and Blackwell and Bentley and Pouncefoot and has recently commenced in respect of Clent and Hagley.
4. We are now looking to commence the formal consultation process in respect of the lists for Bromsgrove, Bournheath, Catshill and North Marlbrook and Wythall,
5. The consultation process is detailed in the Bromsgrove Local Heritage List Strategy (<https://www.bromsgrove.gov.uk/media/ya4fvc4u/local-heritage-list-strategy-2024.pdf>) as follows
  - Publish Parish LHL on BDC Website
  - Start Consultation Process – 6 Weeks
  - Contact owners/parish council/ward councillors/ any other consultees
  - Use Council social media to publicise consultation and consultation event
  - Hold consultation event
  - Tabulate consultation comments
  - Consider all comments against the criteria and amend the draft LHL accordingly
  - Prepare a summary of consultation comments & Conservation responses
6. Following the preparation of the consultation responses document and the finalising of the draft list in light of the comments, a report will then be prepared for Cabinet in January 2027, seeking the adoption of the four draft lists.
7. The current proposed timetable is as follows, although this maybe subject to small changes;

|                              |                                                                                                                                                                                                    |
|------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Week beginning               | ACTION                                                                                                                                                                                             |
| Early/mid September          | Check the draft lists, prepare the list of addresses for the consultation, draft consultation letters, prepare consultation page for the website and book venues for consultation events           |
| Mid/late September           | Send out consultation letters, add draft lists to website along with details of consultation events, notify ward councillors, parish councils and other interested parties. Commence social media. |
| Late September/Early October | Consultation formally starts<br>First Consultation Event                                                                                                                                           |
| Early/mid October            | Second consultation Event                                                                                                                                                                          |
| Early/mid October            | Third consultation Event                                                                                                                                                                           |
| Early November               | Consultation Event ends 7/11                                                                                                                                                                       |
| Mid/late November            | Finalise comment responses and draft lists and report                                                                                                                                              |
| Late November                | Start writing Cabinet report                                                                                                                                                                       |
| 13/01/27                     | Cabinet                                                                                                                                                                                            |

8. We should then be in a position to timetable the consultation process for the next batch of draft lists which are currently in the process of being produced, as noted above.