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Foreword 
 
Welcome to Bromsgrove District Council Play Action Plan for 2007 – 2010.  
 
In Bromsgrove we are passionate about play and we take our responsibilities very 
seriously as a lead organisation to provide support, influence others and deliver 
direct improvements to help create a range and high quality of play opportunities 
across the district. We understand what play is, the issues involved and how positive 
play experiences can contribute to learning, raising achievement, increasing self-
confidence and resilience.  Further more we appreciate that successful play 
opportunities can lead to increased community cohesion, tackle social inclusion and 
develop safer communities by tackling anti social behavior. 
 
We know it is fundamental that we work in partnership with stakeholders and 
beneficiaries across the district to deliver good quality play experiences for our 
children. Bromsgrove also recognises the value of working in partnership with 
organisations outside the district and, for this reason our Action Plan is intrinsically 
linked to the countywide Worcestershire Play Strategy.   
 
This Action Plan demonstrates the play improvements that are in progress and aim to 
deliver over the next three years. It recognises the importance of play for all children 
and young people living within the Bromsgrove area and identifies elements that are 
needed to ensure that there are comprehensive play opportunities for all children and 
young people.  The action plan is designed to deliver the out comes and the priorities 
for change within the Countywide Worcestershire Play Strategy and is based on the 
vision and values of “Every Child Matters” and the Children & Young People’s Plan 
2006 to 2009.   
 
A great deal of progress has already taken place throughout the District over recent 
years with improvements to many of our parks and open spaces including the 
attainment of the Green Flag Award at Sanders Park. The continued improvement of 
our public open spaces, largely realised through success in gaining inward 
investment, funds made available by the Council, together with the many 
improvements that this Play Strategy will bring, will mean that Bromsgrove continues 
to be a District that values its children and young people and which is committed to 
providing the best environment possible in which they may develop and flourish. 
 
I am proud of my role as the Play Champion for Bromsgrove District Council and I will 
serve to influence and promote opportunities to benefit children and young people of 
the district. 
 

 
Councillor June Griffiths 
Play Champion, Portfolio Holder Culture & Community Services and Deputy 
Leader of Bromsgrove District Council 
 

 
 



Thanks for playing 
 
For their time, thoughts and commitment to this process, thanks go to: 
 
Bromsgrove District Council 
Phil Street, Executive Director Partnerships and Projects  
John Godwin, Acting Head of Culture & Community Services  
Louise Berry, Policy Officer 
Mike Dunphy, Strategic Planning  
Andy Coel, Strategic Housing 
Huw Moseley, Arts and Events Officer 
Jackie Boreham/Sarah Breen, Parks & Reaction Officers 
Chris/Jo, Neighbourhood Wardens 
Graham Rocke, Community Safety Manager   
Becky Clayton, Sports Development Manager 
 
Worcestershire County Council 
 
Alvynne Curley, Extended Schools Coordinator 
Kim Caves, Youth Services 
Kay Parker/Mark Cox, Wythall Youth Centre  
 
 
Play England 
 
Lakhvir Sahota, regional programme development Manager 
David Marsh, regional Programme development Officer 
 
 
Others 
 
Dave Boucker, Childrens Officer, Voluntary Youth Service 
Members of the LSP for Children and Young People 
Cath Ellicatt, Charford Childrens Centre 
Sue Raison Jones, Charford Multi Resource Centre 
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John Grimshaw/Karl Hallam, Sustrans 
North Worcestershire Sports Partnership 
Rob Wheway, Play Consultant CAPT 
Darren Vanesse, YMCA 
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About Bromsgrove District 
Location 
 
Bromsgrove District is in north Worcestershire, covering a large district area of 
approximately 83.9 square miles.  Whilst only 14 miles from the centre of 
Birmingham, the Lickey Hills country park provides an important dividing line 
between the urban West Midlands Conurbation and the rural landscape of north 
Worcestershire. Four radial routes pass through the District, each served by railway 
lines and major roads, including the M5 running north and south, the M42 running 
east and west, with further links to the M40 and M6. Though close to the heart of the 
West Midlands conurbation, the district remains predominantly rural. Ninety percent 
of the District is greenbelt which causes problems for housing policy. 
 
Data suggests that 16,643 people travel into the District for work, with 26,112 (29%) 
of the population travelling out, a net commute out of 9,469.  Our main communities 
are detailed in Table 2.  The District has no wards in the top 20% most deprived in 
England (see Table 1 below). 
 
Bromsgrove is located close to national transport networks however, the nature of 
the District means that some residents experience isolation, as there are few public 
transport options available in some rural areas. 
 
Bromsgrove town has grown substantially since the 1950’s. Some growth has also 
occurred in rural parts of the District, particularly before Green belt policy began to 
take effect from the 1960’s onwards. In the northwest, Wythall has seen significant 
development over the last 20 years; in the northwest Hagley has been under 
pressure for development; elsewhere infilling and limited development has taken 
place in many of the villages. 
 
Table 1 - Map of County Deprivation  
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 



Population 
 
The population of the District is 90,550 with the District experiencing a 0.8% increase 
between 2003 and 2004 (the joint highest in Worcestershire).  This increase is 
mainly attributable to inward migration as a result of a number of large housing 
developments, with the District clearly being viewed as an attractive location to live 
and work in (or commute from).  The District’s population is also set to expand by a 
further 3,000 to 7,000 households between 2006 and 2010 depending on the 
outcome of the Regional Spatial Strategy review.  There is also the possibility of a 
further expansion if the District has to take some of Redditch District Council’s 
housing allocation.  The black and minority ethnic population (BME) is only 3.3% 
which is low for the region and nationally.  This BME % comprises 1% Irish, 0.8% 
Asian, 0.8% mixed, 0.4% black and 0.3% Chinese.   
 
Bromsgrove has a significantly higher proportion of married or re-married people in 
comparison with the English/Welsh average. When compared to the rest of England 
and Wales, Bromsgrove has a much higher proportion of owner occupied households 
and has a much higher number of 2 car+ households. Most of the population of 
Bromsgrove are in employment with a significant number of people employed in the 
manufacturing, real estate and education sectors in the District with the rate of 
unemployment being consistently lower than the British and the Worcestershire 
average. There is also a higher percentage of retired people in the area. 
 
Table of ward by ward population in Bromsgrove (2001 census data) 
 

         
 All People Ages 0 - 4 Ages 5 - 7 Ages 8 - 9 Ages 10 - 14 Age 15 Ages 16 - 17 Ages 18 - 19 

Worcestershire 
County 

542,107 30,328 19,562 13,667 35,183 6,918 13,524 11,521 

Bromsgrove 87,937 4,547 3,149 2,233 5,961 1,089 2,133 1,667 
Alvechurch 6,261 311 210 156 402 60 137 88 
Beacon 2,145 68 66 49 164 31 45 43 
Catshill 4,428 302 206 127 292 57 89 84 
Charford 5,174 375 229 173 353 53 99 106 
Drakes Cross & Walkers 
Heath 

4,838 259 173 131 324 69 123 85 

Furlongs 4,119 185 139 106 289 45 102 67 
Hagley 4,283 181 145 129 334 67 108 62 
Hillside 4,648 238 194 116 305 48 113 80 
Hollywood & Majors 
Green 

4,279 169 108 77 253 50 91 74 

Linthurst 2,348 114 96 70 166 43 61 34 
Marlbrook 4,217 222 143 86 262 47 105 93 
Norton 4,529 345 216 103 317 56 108 91 
St Johns 4,474 168 108 65 283 83 140 102 
Sidemoor 4,971 257 164 140 345 67 129 101 
Slideslow 3,468 195 134 94 206 45 86 58 
Stoke Heath 2,552 147 105 93 245 34 80 63 
Stoke Prior 2,008 81 50 45 123 19 45 41 
Tardebigge 3,044 124 86 68 147 29 57 68 
Uffdown 2,275 86 69 56 135 17 42 30 
Waseley 4,454 223 168 124 326 52 122 108 
Whitford 5,017 312 197 134 406 75 159 135 
Woodvale 2,046 87 65 36 130 21 38 26 
Wythall South 2,260 98 78 55 154 21 54 28 



 
 
Economy 
 
The economic picture of the District is generally very positive.  The mean household 
income is £36,906, which is the highest in the County (the County average is 
£32,699).   
 
There are three major areas of economic concern within the District: the 
redevelopment of the Longbridge site, Bromsgrove town centre and Bromsgrove 
railway station.   
 
Sustainable Development 
 
House prices are higher than the average for England and Wales and there is a 
shortage of affordable housing.  
 
One of the biggest issues facing the District is affordable housing:  83.4% of 
households are owner occupied, the 11th highest figure in England and Wales and 
house prices are rising faster than the national average with the average house price 
being £219,949. The Council is currently operating a planning moratorium with only 
affordable housing developments being built.  The Housing Strategy has a target of 
80 units of affordable housing a year for the next five years.   
 
The Council works closely with a preferred partnership of three Registered Social 
Landlords in the development of affordable housing in the district. The provision of 
open space and play facilities as part of the development is encouraged and where 
appropriate a Home Zone approach to creating safer access roads on developments 
is favoured. The recent provision of 9 family homes in New Road, Sidemoor enabled 
the provision of the landscaping of open space, and pedestrian friendly access roads. 
The Council’s Principal Development Partner, Bromsgrove District Housing Trust 
who now owns and manages the former local authority housing stock consults 
closely with the Council and residents when carrying out estate improvements. 
Recent refurbishment proposals for the Upper Charford Estate are incorporating 
traffic calming measures and the provision of leisure and open space facilities.  
 
 
Education, Deprivation and Health  
 
The percentage of the population qualified to NVQ Level 4 is significantly higher than 
average.  GCSE results gained at local authority schools and colleges in 
Worcestershire in 2004 were amongst the highest in the country (56.1% achieved 
five or more GCSEs at A*-C).   
 
The District ranks 293rd out of 354 councils on the national index of multiple 
deprivation 2004 (where one is the most deprived), making the District one of the 
least deprived nationally. However, there are localised pockets of deprivation in some 
parts of the District. Sidemoor is the most deprived area of the District and only 4,050 
households are in receipt of housing or council tax benefits in the District, one of the 
lowest figures in Worcestershire.  As a result, identifying the vulnerable within our 
communities is more difficult than a district with geographic areas of deprivation. 
 
Generally, the District’s population is healthier than the regional average.  Young 
people (18-24) have a high risk status being the most likely to smoke, binge drink 
and not take exercise.  Potentially, we could be storing up problems for our young 



people.  The most recent Primary Care Trust (PCT) annual report noted that our 
children’s health is good, but there is a need for more child and adolescent mental 
health services.  The PCT retain a concern (shared by the Council’s own Community 
Safety Team) that domestic violence remains “common place”.  This clearly can 
have a negative affect upon young family members. Between 2000-2003 teenage 
pregnancies increased marginally across Worcestershire (the overall rate is 
significantly lower than England as a whole).   
 
Crime and Fear of Crime 
 
Crime levels are low and the rate of violent crime is significantly lower than the 
national figure.   Despite this our surveys show that crime and community safety 
issues remain a high priority for Bromsgrove residents.   
 
There has been a 31.9% reduction in headline comparator crime figures for the 
District over the last three years.  This, together with the Partners and Communities 
Together (PACT) community meetings, has had a very positive impact on fear of 
crime in the District: 97% of residents feel safe during daytime and 70% after dark.  
Low level crimes like: anti-social behaviour, litter, rubbish, “young people hanging 
around”, vandalism and criminal damage remain an issue.  Drug offences are low.   
Charford is the only ward where drug use is a significant issue. 
 
The West Mercia Crime and Safety Survey (October 2006) for the Bromsgrove 
district which was based upon a random selection of 3,800 district residents during 
July 2006 identified that the vast majority of respondents felt safe in their 
neighbourhood or district during the day and most respondents also still felt safe after 
dark. Residents of Charford (42% safe), Uffdown (49%) and Whitford (44%) felt more 
fearful in the neighbourhood after dark compared to wards such as Linthurst, 
Marlbrook, Norton, Stoke Prior or Wythall South where more than 80% felt safe. 
Amongst survey respondents, the issues in their neighbourhoods that were most 
commonly cited in the top three that needed to be addressed first were: 
 Speeding traffic (29%) 
 Groups of people loitering or hanging around (23%) 
 Burglary (22%) 
 
Groups of people loitering or hanging around was a higher priority in Beacon (59%), 
Drakes Cross and Walkers Heath (43%), Wythall South (39%) and Whitford (37%). 
 
Around half of the sample believed that anti social behaviour (ASB) was very or fairly 
serious in the district (48%), although only a third (31%) said that the same was true 
about their neighbourhood. ASB was a more serious problem in the neighbourhoods 
of Waseley (66%), Beacon (57%) , Catshill and Whitford (both 51%) 
 
The Bromsgrove Action Plan aims to help tackle these issues in respect to providing 
more stimulus to young people in the areas most affected by anti social behaviour. 



  
Table 2 - Map of the Bromsgrove district 
 

  
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

Size Area:           83.9 square miles 
 

   Population:    90,550 (census 2001) 
 

Households:                        37,798 
 

Towns:   Bromsgrove, Hagley,  
                  Rubery, Wythall 
 

   Main Employment:                Public Administration, Education & 
                   Health (25.5%); distribution, hotels, 
                  & Restaurants (21.2%) 
 

Unemployment:  1.9% 
 

Ethnicity:   3.3% 
 

Deprivation Ranking:               293 out of 354 
 



 
About the Council 
 
Bromsgrove District Council was formed in 1974. The management structure 
consists of a Chief Executive, an Executive Director for Services and a second 
Executive Director for Partnerships and Projects that are responsible for seven 
service Directorates.   
 
The Executive Director for Partnerships and Projects is a key member of the 
Worcestershire Children and Young Peoples Strategic Partnership (CYPSP) and the 
Local Strategic Partnership (LSP) for Children and Young People.  
 
Play, as a subject area, sits within the remit of the Executive Director for Partnerships 
and Projects who is responsible for the Culture and Community Services Directorate 
(C&CS). The passion and commitment to influencing provision and opportunities for 
children and young people is embedded primarily within C&CS Directorate. The 
C&CS Parks and Community Services Manager (P&CSM) has direct day to day 
responsibility for the operational management of the Councils parks and play areas 
and is a key member of the Worcestershire Play Partnership and is responsible for 
production of this Action Plan.  
 
The Council have taken the lead role to facilitate and coordinate the strategic 
direction of play provision across the district. The Council have formed new 
relationships with other key stakeholder organisations within the play sector that we 
shall continue to work with on delivering the Outcomes of the Worcestershire Play 
Strategy and the Bromsgrove Play Action Plan.  
 
Bromsgrove’s strategic context 
 
The Worcestershire Play Strategy and Bromsgrove’s Action Plan will have links to 
key existing strategies and policies.   
 
The Bromsgrove Partnership is the Local Strategic Partnership (LSP) for the 
District and brings together local partners in order to develop a shared understanding 
of the particular needs and priorities of the area.   
 
The Bromsgrove LSP will: 

 
 Act as the over-arching, co-ordinating partnership, ensuring that links are made 

between the locally themed partnerships. The themed partnerships that 
particularly relate to this Action Plan are The Children and Young People, Health 
and Well Being, Safe and Feel Safe and The Better Environment themed 
partnerships.  
 

 Take responsibility for cross-cutting issues that have been identified as critical to 
the locality; and  
 

 Ensure that district-level plans such as the Sustainable Community Strategy and 
Local Development Framework take account of county-wide priorities and that 
district level priorities are considered, and where appropriate, reflected at the 
county level, i.e. through targets in the Local Area Agreement (LAA). 
 

The Board is responsible for preparing the Sustainable Community Plan and 
managing the progress against the actions in it.  It provides a vehicle for partners to 
discuss joint approaches to more strategic issues and build links with the county 



LSP, the Worcestershire Partnership.  The Chief Executive and Leader of 
Bromsgrove District Council are on the Worcestershire Partnership Board, ensuring 
the local voice has an influence at a strategic level. 
 
Core to the district-wide approach to the development of this Action Plan is the 
Bromsgrove LSP Children and Young People theme group. The C&YP group 
have played a central part in the development of the Bromsgrove Play Action Plan. 
This partnership consists of the key organisations in Bromsgrove district involved 
with delivering play in all its forms. Partners come from the voluntary, public and 
private sectors. It is this partnership that will be the driving force behind the delivery 
of this plan.  
 
This partnership has strategic links to the Bromsgrove Strategic Partnership and the 
Worcestershire Play Partnership. This ensures that the Plan is genuinely inclusive at 
all levels and has ownership from all sectors and communities right across the 
county.  
 
These relationships can be best illustrated as follows. 
 
 
LAA – C&YP 
 
 
 
 
 
   C&YPSP 
 
 
 
 
 
LSP Bromsgrove Partnership 
                                               Worcestershire 
                                              Play Partnership 
 
 
C&YP Board 
 
 
 
 
 
Bromsgrove LSP for 
Children & Young People 
(District Play Partnership) 
 
 
 
 
Community Strategy 
 
The Local Government Act 2000 led to the development of Community Strategies for 
all Local Authorities.  These strategies set out how services were to be delivered to 
local communities and how they could be improved.  The Worcestershire Play 
Strategy and the Bromsgrove Action Plan will be key delivery vehicles for the 



following high level action contained within the Bromsgrove Sustainable Community 
Strategy: 
 
 To enrich the experiences and development of children and young people in 

Bromsgrove through activity and positive contribution. 
 Reduction of anti social behaviour in key areas. 
 To develop inclusive communities by increasing the lowest level of attainment. 
 
The Bromsgrove Sustainable Community Strategy can be viewed on the Councils 
website www.bromsgrove.gov.uk 
 
Local Development Framework and PPG17 
 
The West Midlands Regional Spatial Strategy, formerly known as Regional Planning 
Guidance for the West Midlands, sets out what should happen where and when 
across the West Midlands Region up to 2026. The new planning system requires all 
local authorities to produce a Local Development Framework (LDF) which over time 
will replace the Bromsgrove District Local Plan. This framework is a folder of 
documents containing planning policies which will guide development throughout the 
district in future.  Bromsgrove’s Play Strategy and Action Plan will be a key document 
in the development of the LDF and, by linking strongly into the planning system, will 
ensure that quality play provision is always at the forefront of development 
considerations in the District.  
 
Strategic planning in Bromsgrove is defined by a number of key factors primarily the 
fact that 91% of the district is covered by the West Midlands Green Belt, and as such 
development is restricted in the vast majority of the district. This designation places 
further development pressures on areas of land within the urban areas and it is 
important that open spaces are protected and enhanced. 
 
Further to this factor the district is currently operating a housing moratorium on most 
forms of residential development; this policy has been introduced to restrict housing 
growth taking place over and above the targets identified in the Worcestershire 
County Structure Plan and also the Regional Spatial Strategy (RSS). The RSS is 
currently under review and will soon be allocating a level of residential development 
to the district up to 2026 this new housing will be delivered through new policies as 
part of the LDF, it is important that  play space provision is factored into the amount 
of land required to meet these development targets. The current moratorium means 
only small scale residential development is taking place, offering little chance to 
increase the current level of provision. 
 
Planning Policy Statement 17: Sport, Open Space and Recreation requires planning 
authorities to undertake an assessment of sport, open space and recreation facilities 
within the district, this work is being done as part of the evidence base which informs 
the emerging documents in the LDF. The results of this assessment will be fed into 
new polices which will ensure that not only the correct amount of open space is 
provided in new developments, but also that the space provided is an integral part of 
the whole scheme and not just an afterthought using up any vacant land left over.  
 
Currently the Bromsgrove District Local Plan identifies minimum targets for play 
space provision using the standard of 6 acres (2.42 hectares) per 1,000 population. 
This is made up of two main components: outdoor sports facilities for youths and 
adults inclusive of pitches for field sports and children’s play space inclusive of 
equipped play areas. Currently the calculation of provision of total play space and 



children’s equipped play areas falls below the minimum targets in the majority of 
areas in the district and the Council shall seek to target those locations for new areas 
of play space which currently have an acute under provision.  
 
It is well documented that the 6 acre standard is regarded as being a basic measure 
of the requirements for sufficient play space. However it is apparent that the majority 
of the ward catchment areas of the district are in need of significant investment to 
address the deficiencies. The PPG17 Survey is a vital piece of work and is therefore 
included within the Play Action Plan, the outcome of the survey will be a key driver 
for change and shall direct funding for play initiatives over the forthcoming years. 
 
Parks Management Plans 
 
Bromsgrove District Council has produced Park Management and Development 
Plans for our two principal parks Sanders Park (Bromsgrove) and St. Chads Park 
(Rubery) following extensive consultation with the community (users and non users). 
The Plans outline a commitment to improving the parks through funding from the 
Council and external sources. Some of the key improvements identified across each 
of the parks include: 

 provision of a greater variety of play and leisure areas for informal activities for 
young people including new skate parks, play areas and MUGA’s 

 an established and expanding use of parks for events. 
 improvements to the `welcome’ experience for visitors including site 

entrances/signage 
 resurfaced footpaths, new seating, new litter and dog waste bins  
 increased frequency of waste collection 
 improved site security  
 
Current state of play in Bromsgrove 
 
The Council has created significant investment in parks and play in recent years. The 
Council were successful in gaining funds from the Governments Liveability Fund to 
implement improvements to the two main parks in Bromsgrove and Rubery, Sanders 
Park and St. Chads Park respectively, and have secured significant sums from 
Section 106 (Town & Country Planning Act) arrangements.  The Section 106 sums 
have helped provide new facilities in areas of the community.  
 
Bromsgrove District Council is the key provider of play facilities for young people and 
children across the District. Parish Councils, in particular, are important providers of 
play spaces and facilities. Bromsgrove District Council has an equally important role 
as an enabler in working in partnership with local organisations and has done so to 
good effect with the availability of Section 106 funds helping to provide the catalyst to 
work with Parish Councils and other local organisations to improve play spaces and 
provide new play provision in a number of wards of the district.  This has helped 
improve opportunities for play largely in those areas where new residential 
development has been most significant from which the Section 106 contribution 
derived.  In addition the ongoing dialogue with other partners such as Parish 
Councils has helped communicate how best to manage the balance between the 
need to offer risky play, as an intrinsic requirement to children’s development, and 
the need to keep children safe from harm.  

Additional external funds have been secured from grants, including the 
Worcestershire Youth Action Fund, to support new community play facilities in areas 
of particular need. Recent improvements include the introduction of a skate park, 



play area and multi use games area (MUGA) at Charford Recreation Ground and an 
extended MUGA and youth shelter at King George Playing Fields in Sidemoor.  The 
Council have also worked in partnership with local organisations by provided 
expertise and financial support from their capital receipts to support improvements in 
play provision across the district. 

In addition partnerships such at the Catshill 20/20 group have been formed to target 
local ward based priorities for change.  

Because of the semi rural nature of the District the area faces challenges in the 
provision of play facilities and accessibility to a variety of play experiences 
particularly in the outlying areas and villages of the District.  Those areas in the 
district that have limited or poor provision for play are generally the same areas that 
do not possess a good central park or open space opportunities. In these areas 
where the Council do not own sufficient or appropriate land to improve play provision 
the Council has and shall continue to work in partnership to deliver play facilities and 
services.  
 
A few recent examples of partnership working across the district include provision of 
play facilities at Wythall Park, a site run by an independent Park community 
association, provision of funds for the Hagley Parish Council to provide a 
neighbourhood play area facility on their playing fields at the centre of the village, 
funding to the Wagstaff Memorial Trust of Catshill to provide a new play area and 
access pathway to their playing fields, refurbishment of Stoke Prior Parish Council’s 
play area at Shaw Lane, funding to Romsley Parish Council for improved play 
provision for young children,  funding to Clent Parish Council to provide a skate 
facility on playing fields that they lease from  Bromsgrove Council and proposals for 
introducing facilities for teenagers at the Walter Wiggin Trust Ground in Alvechurch.  
  
In 2006/7 the Council advertised through the Official Journal of the European Union 
(OJEU) a contract to supply the Council with play facilities. Following a tender 
process five play specialist companies were chosen to help implement the Councils 
capital programme and install such facilities as play areas, multi use games areas 
and skate parks across the district. Companies were selected against a quality output 
performance based set of criteria ensuring significant consideration is given to play 
value, design, innovation and creativity, safety and accessibility/inclusiveness. The 
contract arrangement has given the Council a greater ability to provide play facilities 
of a high quality within a more efficient time frame and provide opportunities for 
children and young people (the beneficiaries) to work directly with suppliers as an 
essential element of the consultation and design stages.     
 
 
Parks, Green Spaces and Play Areas 
 
There are some 80 green space sites owned by the Council; 55 of which can be 
classified as public open spaces/playing fields, 12 parks and recreation grounds, 3 
cemeteries, 8 allotment sites, a semi ancient woodland at Roundhill and a large 60 
acre nature reserve at Hopwood that is maintained in partnership with the Wildlife 
Trust. The Hopwood Nature Reserve primarily serves to protect the biodiversity of 
the area and is a site that can be considered for children’s play conservation 
experiences and wetland activities such as pond dipping i.e. learning by play.     
 
The Bromsgrove District BVPI triennial residential survey of 2006/7 found that 
satisfaction levels with parks and open spaces particularly was high with 76% 
satisfied reflecting a 5% increase in satisfaction levels since the survey was last 



undertaken in 2003/4. This is testimony to the financial commitment and hard work of 
the Council in recent years. In addition the Customer Panel Survey conducted in 
2007 showed that of the cultural and recreational activities available in the district 
those of greatest interest to respondents were parks and open spaces at 75%. 
 
Quality Assessments have been undertaken on Council owned parks and open 
spaces.  The aim of the quality assessment is to asses the quality of play provision 
for children and young people. Although children and young people do play in 
numerous spaces and places, parks and designated play areas and open spaces 
can significantly enhance children’s capacity to play out freely and increase the 
quality of their play experiences. The quality assessment focused on three major 
aspects to children’s play 
 
 The suitability of the location of the play area and spaces where children may 

play  
 The play value of the site (and not just of the fixed equipment) 
 Care and maintenance in respect to measuring if children are free from hazards 
 
Sanders Park, a Green Flag accredited park (first achieved in 2006) located at the 
centre of Bromsgrove has an excellent range and quality of facilities and 
opportunities for play. Parks at Rubery (St. Chads Park) and Charford (Charford 
Recreation Ground) have recently been improved to provide a larger range of play 
facilities whereas some other parts of the district do not always have a good sized 
park and opportunities for play are somewhat limited and those that exist are of 
average quality and of low play value.  
 
We can all remember playing as a child and some of the best times were climbing 
trees and playing in the woods. The Council has over several years maintained it’s 
commitment to keeping the district green by planting thousands of trees particularly 
within it’s parks and open spaces, that previously were uninspiring expanses of close 
mown grass,  and added variety to the urban form and provided more stimulating 
areas in which children can play and explore. We are committed to maintaining its 
stock of trees through periodic tree survey work and regular maintenance to ensure 
that children remain safe from harm during their adventures. 
 
There are 33 play areas provided by the District Council classified as children’s 
provision across the District.  Quality audits of these sites show that the quality of 
these sites tends to be average with the poorest quality sites being situated in anti 
social hot spot areas of the district. These areas shall be the main focus of 
improvement within the Action Plan. 
 
 
Bromsgrove’s consultation 
 
General approach 
 
From the Bromsgrove Sustainable Community Strategy consultation with the public 
has been pursued through a number of approaches, these are. 
 

 A ‘Glad or Grumpy’ postcard campaign, which was sent out in the local free 
newspapers, to Parish Councils and discussed in the July 2007 ‘Together 
Bromsgrove’ magazine and at the ‘Town Hall’ event.   

 The Customer Panel Survey 2007 had a section on the Sustainable 
Community Strategy priorities.   



 Consultation during August 2007 each Wednesday at the Street Theatre 
events at The Recreation Ground, Bromsgrove.   

 Board members and elected Members went out in the streets to ask passers 
by for their views and the postcard was also available on the Council’s 
website.   

 Compact Bromsgrove is a partnership between the Council and the local 
voluntary and community sector represented by the Bromsgrove and 
Redditch Network (BARN) for the benefits of both parties including 
information and knowledge sharing, consultation on policy proposals and 
recognition of the vital role that the voluntary sector provide to adding value to 
our communities. 

 
Methodology 
A number of methodologies have been employed in our consultations in preparation 
of this Play Action Plan.  These include. 
 
 Parks user panels, on site visitor surveys and regular recorded comments 

from children that use the facilities in selected parks and open spaces. 
 Project Specific Consultation – direct consultation with young people to 

influence the location and design of facilities led by members of the C&CS team 
in association with Youth Service workers.  

 In school discussions - with councillors and students in site specific high 
schools in the District and surveys carried out at youth events.. 

 Issue based consultation - conducted with young people at youth centres and 
play spaces. 

 Partnership consultation – working with organisations such as the youth 
service on ‘Youthink’ exercises.  Exercises like ‘Youthink’ involve over 100 
students ranging from 11-18 and are carried out at schools across the District. 

 Feedback information – conducted after events that are run such as Street 
Theatre in the Park events.  

 Targeted consultation as part of wider research – general resident 
consultation also aimed at young people. 

 Household survey – surveys distributed to randomly selected households 
across Bromsgrove, calculated using population statistics for the different 
analysis areas.  

 
Key partners 
 
Partner organisations that have been involved in the consultation are. 
 
 Children and young people of Bromsgrove 
 Bromsgrove District Council 
 Parish Councils 
 Worcestershire Council for Voluntary Youth service (WCVYS) 
 Worcestershire County Council Extended Services 
 Worcestershire County Youth Service 
 Schools 
 Community Associations e.g. Wythall Park Community Associations, Wagstaff 

Memorial Trust (Catshill). 
 Children’s Fund 
 YMCA 
 North Worcestershire School Sports Partnership (NWSSP) 
 Worcestershire Wildlife Trust 



 
Summary of Bromsgrove’s consultation 
 
The amount of information generated by these consultations is considerable but the 
following key themes were observed and these formed the basis for Bromsgrove’s 
local priorities. 
 
The information collected through consultation also forms the basis and justification 
for the recommended local standards in our approach to play provision. This ensures 
that all local standards applied are reflective of the aspirations and expectations of 
local residents. 

Summary of children and young peoples’ priorities in Bromsgrove: 
 

 More facilities –– things to do and places to go especially for teenage age 
ranges that provide risky play activity. 

 Improved public transport – to make travelling easier 
 Finding the right jobs and having the right skills – employment and 

opportunity  
 Affordable housing – being able to stay in the area if they want to and have 

somewhere to live 
 Better communication – about what is going on locally & what is available 

 
Consultation highlights an overall perception of insufficient facilities particularly for 
children and young people. The quality of facilities is however perceived to be 
satisfactory, suggesting that the overall priorities should lie with improvements to the 
quantity of provision. 

One of the recurring themes at all external consultations was the need for more 
interesting play equipment and the availability of more facilities especially for teenage 
age ranges requesting more `things to do’. In areas where there is a shortage of 
teenage facilities this is where facilities for young children are most likely to be 
targets of anti social behaviour and vandalism. The Bromsgrove Action Plan 
therefore seeks to target areas of greatest deficiency and addressing the under 
provision of teenage facilities prior to improvements to facilities for younger age 
ranges.  

This is reflected not only in the consultation, but also in the application of the local 
standards, which highlights significant areas of deficiency, both in terms of quantity 
and accessibility across the district. 

The projects contained in the Action Plan therefore address the areas of particular 
deficiency. 

Bromsgrove’s Priorities 
 
The key priority for change that this Bromsgrove Action Plan can deliver is to provide 
   

 More facilities –– things to do and places to go especially for teenage age 
ranges that provide risky play activity. 

 
The consultation exercises have enabled the identification of a number of key priority 
areas for play in Bromsgrove.  These priorities will influence the projects identified in 
the Action Plan and the outcomes listed below: 
 



The Four key priorities for Play in Bromsgrove are as follows: 
 
Outlying Areas and Villages 
Ensuring that children and young people in the outlying areas/villages of the district 
can access a range of high quality play opportunities. 
 
Teenage and youth provision 
Ensuring that the range of play facilities within the District meets the needs of all 
children and young people, especially those in the 11 -16 age range. 
 
Accessible play 
Ensuring that children and young people in any area of the District can access quality 
play opportunities within a reasonable distance and length of time from their homes. 
 
Risky play 
Ensuring that children and young people in the District have the opportunity to 
challenge themselves by providing play features including “safe risks”. 
 
 
Bromsgrove’s outcomes for play 
 
The four outcomes for play in the Worcestershire Play Strategy will be complemented 
and achieved in Bromsgrove through the following District outcomes.  These 
outcomes will be achieved over the next three years (by 2010) via the projects 
included in the District Action Plan. 
 
District Outcome 1 More children and young people in outlying areas/villages of the 
District will have access to quality play opportunities. 
 
District Outcome 2 More teenagers will have access to suitable play provision. 
 
District Outcome 3 More children and young people in Bromsgrove will have quality 
play opportunities within a 10 minute walk (480m) of their homes. 
 
District Outcome 4 More children and young people will have the opportunity to 
access ”risky” play. 
 
Worcestershire’s Play Outcomes 
 
Worcestershire Play Strategy agreed four key outcomes for play in the county.  As 
part of the process of developing this countywide strategy, Bromsgrove has signed 
up to these outcomes. The countywide outcomes are as follows: 
 
Outcome 1 Children and young people have increased opportunity to access and 
enjoy a variety of play 
 
Outcome 2 Increased inclusive play opportunities 
 
Outcome 3 A greater understanding of the importance of play 
 
Outcome 4 Children and young people are involved in the design and delivery of 
play 
 



The Worcestershire Priorities for Change (improvements we want to make) are set 
out below with an explanation on how the Bromsgrove Action Plan helps to achieve 
them. 
 

1. Support children to access a variety of play opportunities 
 
The Bromsgrove Action Plan achieves this to great effect with the variety of age 
ranges and play experiences covered including adventure play and risky play, 
specific teenage play, green play, social play and the play work activities and 
services proposed. 
 

2. Support the development of quality assurance schemes. 
 
The Bromsgrove Action Plan supports the development of improved quality 
assurance schemes in particular through the progressive development of 
Performance Indicators, improvements to GIS mapping and proposals for the PPG17 
survey. 
   

3. Ensure children, including children with disabilities, children from black 
and minority ethnic communities, young carers, traveller children and 
children from low income families or remote areas have access to play 
opportunities. 

 
The Bromsgrove Action Plan supports the awareness and deliver of equality and 
diversity schemes and inclusive play facilities and services. Specifications of work 
are compliant to Equality and Diversity policy and DDA requirements are 
incorporated. 
 

4. Ensure play providers have an understanding of inclusion. 
 
The delivery agents for the schemes included within the Play Action Plan have an 
understanding of inclusion issues. Council staff has recently received training in 
equality and diversity issues.  
 
The following table demonstrates the links between the District, countywide and 
E.C.M outcomes: 
 
District Outcomes Worcestershire Strategy 

(countywide) Outcomes 
Every Child Matters 
Outcomes 

1. More children and 
young people in the 
outlying areas/villages of 
the District will have 
access to quality play 
opportunities.  
 

1. Children and young 
people have increased 
opportunity to access and 
enjoy a variety of play. 
 
2. Increased inclusive play 
opportunities. 

Being healthy 
 
Enjoying and achieving 
 
Economic well-being 

2. More teenagers will 
have access to suitable 
play provision. 

1. Children and young 
people have increased 
opportunity to access and 
enjoy a variety of play 
 
2. Increased inclusive play 
opportunities 
 
3. Children and young 

Being healthy 
 
Enjoying and achieving 
 
Making a positive 
contribution 



people are involved in the 
design and delivery of play 

3. More children and 
young people in 
Bromsgrove will have 
quality play opportunities 
within a 10 minute walk of 
their homes. 
 

1. Children and young 
people have increased 
opportunity to access and 
enjoy a variety of play 
 
2. Increased inclusive play 
opportunities 

Being healthy 
 
Enjoying and achieving 
 
Economic well-being 
 
Making a positive 
contribution 

4. More children and 
young people will have the 
opportunity to access 
”risky” play. 
 

1. Children and young 
people have increased 
opportunity to access and 
enjoy a variety of play 
 
2. Increased inclusive play 
opportunities 
 
3. A greater understanding 
of the importance of play 
 
4. Children and young 
people are involved in the 
design and delivery of play 

Being healthy 
 
Staying safe 
 
Enjoying and achieving 
 
Making a positive 
contribution 

 
 
Children’s Play Outcomes / “Three Frees” 
 
In addition to the four sets of outcomes listed above the BIG Lottery have also 
developed a series of outcomes for their Children’s Play initiative.  BIG will be a 
major funding partner in play provision therefore projects being put forward for BIG 
funding should also reflect their outcomes.  
 
It is also important to note that every project being put forward for Children’s Play 
funding adheres to the philosophy of the “Three Frees”.  These are as follows 
 
 The project will be free of cost. 
 The children and young people will be free to choose what they would like to do. 
 The children and young people will be free to come and go as they please. 
 
Children’s Play outcomes – for the sake of saving space in the tables below numbers 
have been allotted to the Children’s Play outcomes in the table.  It should be noted 
that this is not a ranking or prioritisation and each carries equal weight.  These can 
be seen below: 
 
 More children will take part in a wider range of good, inclusive and accessible 

play experiences. (1) 
 Children will have more choice and control over their play. (2) 
 Children will develop greater well-being through play (including healthy growth, 

knowledge and understanding, creativity and capacity to learn). (3) 
 Children will achieve greater independence and self-esteem through play. (4) 
 Children will acquire greater social skills and respect for others through play. (5) 
 Children will be able to test boundaries, be challenged and take risks through 

play, while kept safe from harm. (6) 



 More children experiencing barriers to free play will be included in mainstream 
play provision (for example, girls, children and young people from ethnic or 
religious minorities, children in care, children of refugees and homeless families 
and those living in rural areas). (7) 

 Local communities, especially children, will have greater involvement in 
designing, planning and running play projects. (8) 

 



Bromsgrove Project Action Plan 2007-10 
 
 
Schemes are listed by catchment/project area for ease of reference primarily for local ward members and local organisations.  
 
 

Project Name Project Description Outcomes met Timescale Conta
ct 

Key project 
milestones 

Review 
date(s) 

Cost 
Rev / Cap 

Funding 
source 

Wythall schemes 
 
The following schemes in Wythall will support the following district outcomes; 
 More children and young people in outlying/village areas of the District will have access to quality play opportunities. 
 More teenagers will have access to suitable play provision. 
 More children and young people in Bromsgrove will have quality play opportunities within a 10 minute walk (480m) of their homes. 
 More children and young people will have the opportunity to access ”risky” play. 
 
Wythall Play 
Project –  
1. Wythall Park 
Adventure Play 
Area  

A joint venture with 
Bromsgrove Council and the 
Wythall Park Association to 
provide a new adventure play 
area for teenage age ranges.  

District – 1,2,3,4 
County – 1, 4 
ECM - Being healthy, 
Staying Safe,   
Enjoying & Achieving 
BIG – 1,2,3,4,5,6,7 
 
808 more young 
people/teenagers will 
have access to 
quality play by 
Summer 2008 

2007/8 
Discussion
s underway 
with WPA.  

C&CS Consultation 
Autumn 2007. 
Design & 
Consultation Dec. 
07. Project build 
start April 08. 
Completion June 
2008. Site launch 
August 2008. 
Pending Lottery 
decision. 

6 months 
after site  
works  
concluded 

£52,000 £40k BIG 
Lottery Fund 
+ £12k from 
BDC  

Wythall Play 
Project – 
2. Hollywood 
Lane open space 
play area, Wythall 

Create an innovative and 
natural play facility with 
climbing boulders, tyre swing 
and enviro mulch safer 
surfacing and creation of a 
wetland area designed for 
junior age ranges. 

District – 1,2,3 
County – 1 & 4 
ECM - Being healthy,  
Enjoying & Achieving 
BIG – 1,3,4,5,6,7,8 
 
761 more 
children/young 
people will have 

2007/8 C&CS Consultation 
Autumn 2007. 
Design & 
Consultation Dec. 
07. Project build 
start Spring 2008. 
Completion July 
2008. Site launch 
August 2008. 

6 months 
after site  
works  
concluded 

£50,000 £40k BIG  
Lottery Fund 
+ £10k from 
BDC (S106 
funds for 
Wythall) 



Project Name Project Description Outcomes met Timescale Conta
ct 

Key project 
milestones 

Review 
date(s) 

Cost 
Rev / Cap 

Funding 
source 

access to quality play 
by Summer 2008 

Pending Lottery 
decision. 

Wythall Play 
Project –  
3. May Farm 
Close play area, 
Wythall  

A play area designed for 
toddler and young children 
age ranges that is accessible 
to young families in the 
vicinity of May Farm Close.  

District – 1,3,4 
County – 1 & 4  
ECM - Being healthy,  
Enjoying & Achieving 
BIG – 1,3,5,6,7,8 
 
735 more children 
will have access to 
quality play by 
Summer 2008 
 

2007/8 C&CS Consultation 
October/Novembe
r 2007. Design & 
Consultation 
March 2008. Build 
start May 2008. 
Completion July 
2008. Site launch 
August 2008. 

6 months 
after site  
works  
concluded 

£35,000 £35k BIG 
Lottery Fund 

Wythall Park - A 
new multi use 
games area. 

A partnership between 
Bromsgrove Council and the 
Wythall Park Association to 
provide a new MUGA to 
improve facilities for teenage 
age ranges in the Wythall 
area. 

District – 1, 2, 3, 4 
County – 1  
ECM - Being healthy,  
Staying Safe, 
Enjoying & Achieving 

2007/8 
Discussion
s with the 
Wythall 
Community 
Association 
are 
underway.  

C&CS Consultation 
Autumn 2007. 
Design & 
Consultation 
Jan.08. Build start 
March 08. 
Completion May 
2008.  

October 2008 £55,000 BDC (from 
Section 106 
funds for 
Wythall) 

Wythall Youth 
Club games area 

A scheme to improve 
opportunities for games and 
sports participation by 
providing line marking and 
equipment for the hard 
standing at the rear of the 
youth club. 

District – 1, 2 
County – 1, 4 
ECM - Being healthy,  
Enjoying & Achieving 
 

Discussion
s with 
Wythall 
Youth Club 
underway. 

C&CS Grant issued Nov. 
08. Line marking 
undertaken by 
Jan. 08. 

Spring 2008 £3,000 BDC (From 
Section 106 
funds for 
Wythall) 

 
Rubery schemes 
 
The following schemes will support the following district outcomes; 
1 More children and young people in outlying/village areas of the District will have access to quality play opportunities. 
2 More teenagers will have access to suitable play provision. 
3 More children and young people in Bromsgrove will have quality play opportunities within a 10 minute walk (480m) of their homes. 



Project Name Project Description Outcomes met Timescale Conta
ct 

Key project 
milestones 

Review 
date(s) 

Cost 
Rev / Cap 

Funding 
source 

4 More children and young people will have the opportunity to access”risky” play. 
 
 
 
Callowbrook open 
space Play Area  

 
Creation of a new play area 
providing play opportunities 
for young children.   

 
District – 1 & 2  
County – 1 & 2 
ECM – Being healthy 
 

 
Scheme 
completed 
Spring 
2007 
 

 
C&CS 

 
Scheme 
completed in 
Spring 2007 
 

 
Summer 
2008 

 
£50,000 

 
BDC 
(Section 106 
funding for 
Rubery) 

 
Callowbrook open 
space Play Area  

Provision of a 
shelter/meeting point for 
teenagers in proximity to the 
on site CCTV  

District – 1 & 2  
County – 1 & 2 
ECM – Staying Safe 

Scheme 
completed 
2006 

 Installed 2006 Summer 
2008 

£5,000 BDC 

Rubery MUGA 
Project - 
Callowbrook open 
space 

Provide a multi use games 
area for teenage age ranges. 

District – 1, 2, 3, 4  
County – 1 & 4 
ECM –Being healthy, 
Staying Safe 
BIG – 1,2,3,4,5,6,7 
 
1071 more young 
people/teenagers will 
have access to 
suitable play 
provision by Summer 
2008. 

2007/8 C&CS Consultation Dec.  
2007. Design & 
Consultation Jan. 
08. Project build 
start April 2008. 
Completion June  
2008. Site launch 
August 2008. 
Pending Lottery 
decision 

6 months 
after site  
works  
concluded 

£50,000 BIG  Lottery 
Fund 

Multi-Skills Club, 
Waseley Hills 
High School   

Development of 
fundamentals of movement 
through coach led play 
activities for 5 to 8yrs. 

District - 2 & 3  
County – 1 & 2 
ECM –Being healthy, 
Enjoying & Achieving 
 

Start April 
2007 

C&CS Start April 2007 Annual £7,300 NWSSP/BD
C 

Rubery Festival 
 
 

An annual event to celebrate 
local youth based 
opportunities and nurture 

District – 2 & 3 Event held 
in June - 
Annually 

Ruber
y 
Festiv

Planning event 
from autumn 
(annually). Event 

Late summer Approx. 
£4,000 
plus in 

Rubery 
Festival – 
external 



Project Name Project Description Outcomes met Timescale Conta
ct 

Key project 
milestones 

Review 
date(s) 

Cost 
Rev / Cap 

Funding 
source 

 community cohesion al 
Coordi
nator 
with 
advice 
from 
C&CS 

held in June. kind 
voluntary 
support 

financial 
grants 

Sidemoor schemes 
 
The following schemes will support the following district outcomes; 
2 More teenagers will have access to suitable play provision. 
3 More children and young people in Bromsgrove will have quality play opportunities within a 10 minute walk (480m) of their homes. 
4 More children and young people will have the opportunity to access ”risky” play. 
 
Sidemoor Play 
Project - King 
George Playing 
Fields 

To extend the existing play 
area provision to provide 
more stimulating and risky 
play items for the under 12 
age ranges. 

District  - 3 & 4 
County – 1 & 2 
ECM - Being healthy,  
Enjoying & Achieving 
BIG – 1,2,3,4,5,6 
 
685 more children 
will have access to 
risky play by 
Summer 2008 

2007/8 C&CS Consultation 
Autumn 2007. 
Design & 
Consultation Dec. 
07. Project build 
April 08. 
Completion June 
2008. Site launch 
July 2008. 
Pending Lottery 
decision 

Spring 2008 £35,000 BIG  Lottery 
Fund 

King George 
Playing Fields 
multi use games 
area 

Replace and extend the 
sports fencing and provide a 
youth shelter to the existing 
MUGA 

District – 1, 2, 3, 4  
County – 1 & 4 
ECM –Being healthy, 
Staying Safe 
 

Completed 
Summer 
2007 

C&CS Site works 
completed 
Summer 2007 

March 2008 £30,000 Worcs Youth 
Capital Fund  
(DABID  

King George 
Playing Fields 
MUGA floodlights 

Increase the level of 
access/participation by 
providing floodlights to the 
existing MUGA facility. 

District – 2,3,4 
County – 1  
ECM - Being healthy,  
Staying Safe, 
Enjoying & 

2007/8 C&CS Consultation 
Spring 2007. 
Planning 
Permission by 
end Dec.07. Build 

March 2008 £30,000 BDC 



Project Name Project Description Outcomes met Timescale Conta
ct 

Key project 
milestones 

Review 
date(s) 

Cost 
Rev / Cap 

Funding 
source 

Achieving, Positive 
Contribution   

Jan. 08. 
Completion March 
08.   

Sidemoor Funded 
Activities 

Delivery of sports activities 
and trips for 5-14yrs 

ECM - Being healthy,  
Enjoying & Achieving 

2006-2008 C&CS Delivery of 6 
week blocks Sept 
07 onwards 

March 08 £7,000 Childrens 
Fund 

Sidemoor 
Childrens Centre 

Children under 5 years old 
and their families can receive 
seamless holistic integrated 
services and information. 

1,3,4 March 2008 Cath 
Ellicott 

Ongoing   WCC 

Charford schemes 
 
The following schemes will support the following district outcomes; 
1 More children and young people in outlying/village areas of the District will have access to quality play opportunities. 
2 More teenagers will have access to suitable play provision. 
3 More children and young people in Bromsgrove will have quality play opportunities within a 10 minute walk (480m) of their homes. 
4 More children and young people will have the opportunity to access ”risky” play. 
 
Charford 
Recreation 
Ground   
 
 

Provision of a 
 Skate park 
 MUGA 
 New play area 

District – 2, 3 & 4 
County – 1 & 2 
ECM - Being healthy,  
Enjoying & Achieving 

2007 C&CS Site works 
completed by 
August 2007 

October 2007 £150,000 £100k BDC 
and £50k 
Worcs Youth 
Capital Fund 
(DABID)  

Skate Park Graffiti 
Art project, 
Charford 

To work with the Multi 
Agency Resource Centre 
and engage with young 
people from Charford to 
create graffiti art on the new 
skate ramps. 

District - 2 
County - 4 
ECM - To make a 
positive contribution, 
enjoying and 
achieving.  

Completion 
of art work 
by Dec. 07  

C&CS Consultation with 
Resource Centre 
October 07.  
Implementation of 
artwork Jan.08 

 £2,000 BDC 

Multi-Agency 
Resource Centre, 
Charford 
 

Range of activities for 
children and young people 

1,2,3,4 On-going Sue 
Raison 
Jones 

As per MARC 
delivery plan 

annual  Grants and 
own fund 
raising 
activities 



Project Name Project Description Outcomes met Timescale Conta
ct 

Key project 
milestones 

Review 
date(s) 

Cost 
Rev / Cap 

Funding 
source 

Charford 
Children’s Centre 

Children under 5 years old 
and their families can receive 
seamless holistic integrated 
services and information. 

1,3,4 On going Cath 
Ellicatt 

Children’s centre 
service plans 

 £50,000 WCC 

Catshill schemes 
 
The following schemes will support the following district outcomes; 
1 More children and young people in outlying/village areas of the District will have access to quality play opportunities. 
2 More teenagers will have access to suitable play provision. 
3 More children and young people in Bromsgrove will have quality play opportunities within a 10 minute walk (480m) of their homes. 
4 More children and young people will have the opportunity to access ”risky” play. 
 
MUGA for Catshill A new MUGA designed for 

teenage age ranges. 
Indicative proposal to locate 
the MUGA on the open 
space at Milton Road, 
Catshill 

District – 1, 2, 3, 4  
County – 1 & 4 
ECM –Being healthy, 
Staying Safe 
 

2007/8 C&CS Consultation with 
young people 
August 2007. 
Design & 
Consultation 
Dec.07. 
Installation March 
08. Completion 
May 08. 

Spring and 
Summer 
2008 

£55,000 BDC 

Horsecourse 
Playing Field play 
area 

Refurbish and extend the 
existing play area for junior 
age ranges 

District - 2 & 3 
County – 1 & 2 
ECM - Being healthy.  

2007/8 C&CS Scheduled to 
follow the above 
scheme. 
Consultation 
August 2007. 
Design & 
Consultation Jan. 
08. Build start 
April 08. 
Completion June 
2008.  

Summer 
2008 

£50,000 
 

BDC 

Bromsgrove based schemes 
 
The following schemes will support the following district outcomes; 



Project Name Project Description Outcomes met Timescale Conta
ct 

Key project 
milestones 

Review 
date(s) 

Cost 
Rev / Cap 

Funding 
source 

2 More teenagers will have access to suitable play provision. 
3 More children and young people in Bromsgrove will have quality play opportunities within a 10 minute walk (480m) of their homes. 
4 More children and young people will have the opportunity to access ”risky” play. 
 
 
Activzone at the 
Dolphin Centre 

An exciting mix of sport, arts, 
games and challenges aimed 
at 5 to 12 years held at the 
Dolphin Centre, Bromsgrove 
during the summer holidays. 
Spin off activities include the 
gamezone, splashzone and 
sports zone sessions.  

District – 1, 2 & 3 
County – 1 & 2 
ECM - Being healthy, 
Staying Safe, Making 
a positive 
contribution 
 

Annual 
summer 
activities 
held during 
the school 
holiday 
periods 
except 
xmas  

C&CS Annual Annually  BDC 

Barnsley Hall Play 
Area 

Requisition of land from 
English Partnerships and 
creation of a new play space 
and play area to serve the 
Woodland Grange residential 
estate.  

District – 1 & 3 
County – 1, 2, 3 
ECM - Being healthy, 
Staying Safe, Making 
a positive 
contribution 
 

Scheme 
completed 
July 2007 
 
 

C&CS Completed July 
2007. 

November 
2007 

£65,000 BDC 

Barnsley Hall play 
space 

Provide a basketball area for 
informal casual play to meet 
demand from local teenagers   

District – 1, 2 & 3 
County – 1 & 2 
ECM - Being healthy, 
Staying Safe, Making 
a positive 
contribution 
 

2007 C&CS Installation 
Autumn 2007 

Summer 
2008 

£2,000 BDC 

Barnsley Hall 
playing fields 

Conveyance of land from EP. 
Rejuvenation of playing 
pitches/fields. 

District – 1, 2 & 3 
County – 1 & 2 
ECM - Being healthy, 
Staying Safe, Making 
a positive 
contribution 
 

Conveyanc
e of land 
completed 
2006/07 

C&CS TBA September 
2007 

£215,000 BDC +  Govt 
Liveability 
Fund 



Project Name Project Description Outcomes met Timescale Conta
ct 

Key project 
milestones 

Review 
date(s) 

Cost 
Rev / Cap 

Funding 
source 

Parklands open 
space 

Provide 5 aside football goals  
for informal casual play to 
meet demand from local 
teenagers 

District - 2 & 3 
County – 1 & 2 
ECM - Being healthy, 
Staying Safe, Making 
a positive 
contribution 
 

Installed  C&CS Installed Summer 
2008 

 BDC 

Parklands/Oakalls 
Play Area  

Provision of a new play area 
for junior age ranges and 
basketball goals for 
teenagers to serve the 
Oakalls and Parklands 
residential estate.  
 
  

District - 2 & 3 
County – 1 & 2 
ECM - Being healthy, 
Staying Safe, Making 
a positive 
contribution 
 

2007/8 C&CS Pending receipt of 
£25k S106 sum 
from Barratt 
Homes 
anticipated by 
Autumn 2007. 
Commencement 
of site works to 
follow. 

March 2008 
 

£65,000 BDC 
(Section 106 
funding)  

Jubilee bandstand 
programme at 
Sanders Park 

A varied programme of 43 
events/workshops held inc. 
youth bands and traditional 
brass bands, music, puppet 
shows, clowns and magic, 
school performances, visual 
art, drumming and story 
telling workshops.  

District  - 3 
County – 1 & 2 
ECM - Being healthy, 
Making a positive 
contribution 

Annual 
events in  
July/August 
each year  

C&CS Event 
preparations from 
January each 
year.-   

Annually £8,000 BDC and 
sponsor 

Street Theatre at 
the Recreation 
Ground, 
Bromsgrove 

Five Street Theatre 
community focused events 
with a varied programme of 
national/international street 
performers/artists.  

District  - 3 
County – 1 & 2 
ECM - Being healthy, 
Making a positive 
contribution 

Event held 
on 
Wednesday
s 
throughout 
August  
each year 

 Event 
preparations from 
January each 
year.   

Annually   BDC and   
sponsor 

Multi-Skills 
Festival  
 
 

Annual Multi-Skills Festival 
for children 5-8 years 

District – 3 
County – 1 & 2 
ECM - Being healthy,  
Enjoying & Achieving 

1st Festival 
October 
2007 

C&CS Event 
preparations July-
Sept each year. 
Annual event 
October. 

November 
2008 

£2,400 BDC 



Project Name Project Description Outcomes met Timescale Conta
ct 

Key project 
milestones 

Review 
date(s) 

Cost 
Rev / Cap 

Funding 
source 

Other Outlying/village areas of the district  
 
The following schemes will support the following district outcomes; 
1 More children and young people in outlying/village areas of the District will have access to quality play opportunities. 
2 More teenagers will have access to suitable play provision. 
3 More children and young people in Bromsgrove will have quality play opportunities within a 10 minute walk (480m) of their homes. 
4 More children and young people will have the opportunity to access ”risky” play. 
 
Sports 
Development 
around the district 

A comprehensive 
programme of multi sports 
coaching activities for 5 to 
19yrs throughout the summer 
at venues in Hagley, 
Romsley, Belbroughton, 
Alvechurch, Stoke Prior, 
Barnt Green and more 

District – 1, 2 & 3 
County – 1 & 2 
ECM - Being healthy, 
Staying Safe, Making 
a positive 
contribution 
 

Annual 
summer 
programme  

C&CS Annual 
programme 

Annually BDC 
revenue 

BDC 

Activzone at 
Haybridge Sports 
Centre, Hagley 

An exciting mix of sport, arts, 
games and challenges aimed 
at 5 to 12 years held at 
Haybridge Sports Centre 
Centre during the summer 
holidays.  

District – 1, 2 & 3 
County – 1 & 2 
ECM - Being healthy, 
Staying Safe, Making 
a positive 
contribution 
 

Annual 
summer 
activities  

C&CS Annual 
programme 

Annually BDC 
revenue 

BDC 

SAY yes 
programme 
 
 

Holiday programme covering 
all school holidays (exc. 
Christmas). Delivery of semi-
structured sports and arts 
activities in targeted areas 
across the district. The 
scheme includes elements of 
free choice, flexibility of 
participation and affordability,    

District – 3 
County – 1 & 2 
ECM - Being healthy,  
Enjoying & Achieving 

Annual 
programme 
of delivery 

C&CS SAY yes Brand 
2007/8. Ongoing 
activity 
programme. 

Annually £15,000 BDC/Commu
nity Safety 

Hunters Hill 
School, Blackwell 

New sports facilities building 
at Hunters hill School and 
community use agreement to 

District – 1 
County – 1 & 2 
ECM - Being healthy, 

Building 
scheduled 
for 

C&CS Agreement 
concluded. 
Building 

Quarterly £210,000 Supported in 
partnership 
with BDC to 



Project Name Project Description Outcomes met Timescale Conta
ct 

Key project 
milestones 

Review 
date(s) 

Cost 
Rev / Cap 

Funding 
source 

also allow use of the 
adventure play/outward 
bound facility. 

Staying Safe, 
Enjoying & 
Achieving, 

completion 
by autumn 
2007. 

scheduled for 
completion by 
autumn 2007.  

secure 
community 
use 

Alvechurch village 
teenage provision 

To extend opportunities for 
teenagers to participate in 
leisure and play activity 

District – 3 
County – 1 & 2 
ECM - Being healthy,  
Enjoying & Achieving 

Subject to 
The 
Neighbourh
ood 
Manageme
nt Pilot 
scheme 

C&CS  ? ? BDC 

Hopwood Nature 
Reserve 

To explore opportunities to 
use parts of the 60 acre site 
for playful conservation 
activities for children in 
association with the Wildlife 
Trust and local Schools 

District – 1, 3  
County – 1 & 4 
ECM - Being healthy, 
Staying Safe, 
Enjoying & 
Achieving, 

2009/2010 C&CS/
Wildlif
e Trust 

Meet with the 
Wildlife Trust 
March 2008. 
Agree a 
programme of 
activity by Autumn 
2008. 

Annual Not 
known to 
date 

BDC/Wildlife 
Trust 

Blackwell play 
area 

To provide a new play in the 
village of Blackwell in 
partnership with Lickey and 
Blackwell Parish Council and 
the County Council 

District – 1 
County – 1 & 2 
ECM - Being healthy, 
Staying Safe, 
Enjoying & Achieving 

2007/8 C&CS BDC Cabinet 
approval 
scheduled for 
September 2007. 
Completion of 
scheme schedule 
January 2008. 

TBA £40,000 Supported in 
partnership 
with BDC 

Belbroughton   Improved play facilities at 
Belbroughton Recreation 
Centre 

District – 1 
County – 1 & 2 
ECM - Being healthy, 
Staying Safe, 
Enjoying & 
Achieving, 

Scheduled 
for 
completion 
by August 
2007 

C&CS Scheduled for 
completion by 
August 2007 

 £20,000 Supported in 
partnership 
with BDC 

Romsley  Enhanced play facilities for 
young children at St. 
Kenelms Recreation Ground,  
Romsley 

District – 1 
County – 1 & 2 
ECM - Being healthy, 
Staying Safe, 
Enjoying & 
Achieving, 

Completed C&CS Grant issued. Annual £600 Supported in 
partnership 
with BDC 



Project Name Project Description Outcomes met Timescale Conta
ct 

Key project 
milestones 

Review 
date(s) 

Cost 
Rev / Cap 

Funding 
source 

Tardebigge 
Community Hall 

Enhancement of recreational 
facilities at Tardebigge 
Community Hall, picnic area, 
patio and children’s 
adventure play area 

District – 1 
County – 1 & 2 
ECM - Being healthy, 
Staying Safe, 
Enjoying & 
Achieving, 

2007/8  C&CS First grant 
instalment issued 
August 2007.  
 

Summer 
2007 

£25,000 Supported in 
partnership 
with BDC 

District wide Services  
 
The following schemes will support the following district outcomes; 
1 More children and young people in outlying/village areas of the District will have access to quality play opportunities. 
2 More teenagers will have access to suitable play provision. 
3 More children and young people in Bromsgrove will have quality play opportunities within a 10 minute walk (480m) of their homes. 
4 More children and young people will have the opportunity to access ”risky” play. 
 
Raising the profile 
of Play 

To provide  a 
seminar/workshops for play 
providers in the district e.g. 
Parish Councils,  to help 
promote innovate, risky and 
inclusive solutions for play 
facilities  

District 4 
County 1, 2, 3 

2008 - 
2010 

C&CS Programme 
content approved 
August 2008. First 
seminar to be 
arranged for 
Autumn 2008 

After each 
seminar. 

Cost 
offset by 
Play 
Companie
s. C&CS 
staff 
support. 

Sponsored 
event by  
Play 
Suppliers 
under 
contract to 
BDC  

Link to National 
Play Day 

Incorporate the National Play 
Day into play, arts and 
cultural events held on 1st 
August e.g. Wednesdays 
Street Theatre  

District 4 
County  3 

2008 - 
2010 

C&CS Refer to events  
schedules 

Annually Cost 
absorbed 
with 
events 
budgets  

BDC 
In kind 
voluntary 
organisation 
support 

Adopt the 
Children’s Charter 
for Play 

To formally adopt Play 
England’s Charter For 
Children’s Play; to promote 
the aims and objectives of 
the Charter and to work to 
ensure that policies and 
practices across the 
organisation support and 

District 1,2,3,4 
County 1,2,3,4 
ECM  

2008  Pending Play 
England’s 
consultation upon 
the revised 
Charter.  

Annually.   No cost to 
adopting 
Charter.  



Project Name Project Description Outcomes met Timescale Conta
ct 

Key project 
milestones 

Review 
date(s) 

Cost 
Rev / Cap 

Funding 
source 

promote children’s access to 
a range of pay opportunities 
and services. 

Play Safety 
Inspection 
Training 

To extend the Councils RPII 
play safety training 
programme to other district 
wide providers of play. 

District 1, 4 
County 1, 3  
ECM – Staying Safe 

2008 – 
2010 

C&CS Training 
programme 
approved 
September and 
delivered 
November 2008. 
Training delivered 
annually. 

After each 
training 
course. 

BDC play 
safety 
budget. 
Additional 
costs 
offset by 
hosting 
the 
courses. 

BDC.  
Other 
attendees 

Play Area 
Minders  

To review the existing 
scheme of providing Play 
Area Minders for play areas 
within the district and 
consider the option to adopt 
the `Maintenance by Van’ 
approach 

District 1 
County – 1 & 2 
ECM - Being healthy, 
Staying Safe, 
Enjoying & 
Achieving. 

2007/8 C&CS Review 
commenced July 
2007. 

2008 Existing 
revenue 

BDC 

Review Grounds 
Maintenance 
Programme  
  

To review the parks grounds 
maintenance specifications 
to incorporate more 
opportunities for play e.g. 
letting selected areas of 
grass grow, more woodland 
areas, tolerance of children’s 
dens and BMX mounds.    

District 1,2,3,4 
County 1,3,4 
ECM - Being healthy, 
Staying Safe, 
Enjoying & Achieving 

2008/2009 C&CS Selected sites to 
initially be piloted 
during Summer 
2008. 

Annually  Costs 
within 
existing 
grounds 
maintena
nce 
budgets 

BDC 



Project Name Project Description Outcomes met Timescale Conta
ct 

Key project 
milestones 

Review 
date(s) 

Cost 
Rev / Cap 

Funding 
source 

 
Extended 
Services  

 Liaise with Extended 
schools to support innovative 
play developments with 
children at school. 

 
1,2,4 

 
On going 
 

Alvynn
e 
Curley, 
Extend
ed 
School
s 
Coordi
nator 

Schools providing 
extended schools 
core offer 
Promote the value 
of play within the 
school 
environment 
 

 
 

 WCC 

Detached Youth 
team 

Provision of activities 1,2,3,4 On-going Kim 
Caves 

Youth Support 
Service Delivery 
plan 

annual  WCC 

 
Youth Clubs 

Provision of youth activities 
at WCC owned centres –
Ryland, Rubery, Wythall, 
Catshill 

1,2,3,4 On-going Kim 
Caves 

Delivery of youth 
support Service 
Delivery Plan 

annual  WCC 

 
VCS Support 
 

Support of voluntary sector 
play providers across 
Bromsgrove 

 On-going Dave 
Bouck
er 

Number of VCS 
supported. 
 

quarterly  WCVYS 

 
Local Community 
and young 
peoples Forums 
`Pilots’ 

For local partnerships to join 
up activities for children and 
young people aged 8 to 19 
years, with the knowledge of 
the needs of children and 
young people.  The forums 
will identify gaps in provision, 
and youth activity centres. As 
well as arranging for local 
things to do and places for 
young people to go. 

1,2,3,4 On going 
pilot 
September 
‘07 

Anthon
y 
Blagg, 
Dave 
Evans 

 March ‘08  WCC 

Play based 
activity sessions 

To deliver a play based 
programme of activities in 
target areas of Bromsgrove 
in association with the 
YMCA/voluntary sector 

District – 3 
County – 1 & 2 
ECM - Being healthy,  
Enjoying & Achieving 

2008/9 C&CS In principle 
agreement 
received from 
YMCA September 
2007. BDC 

Summer 
2008 

£4,500 
subject to 
2008/9 
budget 
round 

BDC/YMCA 



Project Name Project Description Outcomes met Timescale Conta
ct 

Key project 
milestones 

Review 
date(s) 

Cost 
Rev / Cap 

Funding 
source 

 Funding bid 
approval April 
2008 

Information 
Technology 
Development 
 
 

Improvements to the 
Councils GIS system 
 
The future development of 
the GIS and take up of 
various analytical tools will 
be able to interrogate and 
analyse time drive scenarios. 
 

 
 
District – 1,2,3,4 
County – 1 & 2 
ECM - Being healthy,  
Enjoying & Achieving 

2008/9 C&CS 2008/9  Internal 
capacity 
for the 
analytical 
work 
subject to 
Council 
support  

BDC 

Planning Policy Development 
 
The following schemes will support the following district outcomes; 
1 More children and young people in outlying/village areas of the District will have access to quality play opportunities. 
2 More teenagers will have access to suitable play provision. 
3 More children and young people in Bromsgrove will have quality play opportunities within a 10 minute walk (480m) of their homes. 
4 More children and young people will have the opportunity to access ”risky” play. 
 
 
PPG17 Survey   An initiative to commission 

an audit/strategy to meet the 
requirements of PPG17.     

District – 1,2,3,4 
County – 1 & 3 
ECM - Being healthy, 
Staying Safe, 
Enjoying & 
Achieving, Economic 
Well being  

2007/8 Mike 
Dunph
y, 
Strate
gic 
Planni
ng 
BDC 

Tendering 
Process to begin 
autumn 2007. 
Spec Brief 
produced August 
07. Survey report 
available 2008. 

6 months 
following 
completion of 
report 

£30,000 BDC 

PPG17 Survey 
outcome.  

The results and 
recommendations of the 
survey work will be 
incorporated into the 
Bromsgrove Local 
Development Framework.  

District – All 
County – 3 
ECM - Economic 
Well being 

LDF Core 
Strategy is 
currently 
being 
prepared 
and 

Mike 
Dunph
y, 
Strate
gic 
Planni

The First Stage of 
formal 
consultation on 
the Core Strategy 
to take place early 
in 2008 

  BDC 



Project Name Project Description Outcomes met Timescale Conta
ct 

Key project 
milestones 

Review 
date(s) 

Cost 
Rev / Cap 

Funding 
source 

Lessons learnt from existing 
play provision throughout the 
district should be applied to 
new development sites. 

consulted 
on although 
adoption of 
the final 
documents 
is likely to 
take place 
2009/10 

ng 
BDC 

 
Indicative proposals subject to the outcome of the Bromsgrove PPG 17 Survey 
 
Green Play Route 
Network 

Develop cycling and walking 
play routes linking schools, 
parks, play areas to the 
National Cycle Network spine 
through the town. The routes 
will be play resources 
themselves, as well as 
providing safe and attractive 
ways for young people and 
the wider community to move 
around their local area. 

District – 1,2,3,4 
County – 1,2,4 
ECM - •Being, 
healthy, Staying 
safe, Enjoying and 
achieving 
BIG – 1,2,3,4,5,6,8 

2008/10 C&CS/
Sustra
ns  

Indicative 
proposal pending 
completion of 
PPG17 
survey/report 

6 months 
after site  
works  
concluded 

Indicative 
£50,000 

Section 
106/tbc 

Swanslength Play 
Area, Alvechurch 

To extend the size and 
quality of the existing play 
area to provide a facility of 
greater play value for junior 
age ranges. 

District – 3 
County – 1 & 2 
ECM - Being healthy,  
Staying Safe, 
Enjoying & Achieving 

2008/9 C&CS Indicative 
proposal pending 
completion of 
PPG17 
survey/report  

 £50,000 BDC Capital 

St. Chads Park 
Play Area 
 

Extend the existing play area 
to provide greater innovative 
and stimulation for junior age 
ranges. A secondary phase 
to the development of the 
new skate park and ball court 
facilities provided in 2006. 

District – 1, 3 & 4 
County – 1 & 2 
ECM - Being healthy,  
Enjoying & Achieving 

2008/9 C&CS Indicative 
proposal pending 
completion of 
PPG17 
survey/report 

 Indicate 
estimate 
£50k 

BDC 
(Section 106 
funding for 
Rubery) 



Project Name Project Description Outcomes met Timescale Conta
ct 

Key project 
milestones 

Review 
date(s) 

Cost 
Rev / Cap 

Funding 
source 

 
In addition to the above a number of additional Section 106 agreements are in place that shall in due course trigger the release of 
additional capital sums to Bromsgrove District Council. These sums shall help deliver the recommendations of the PPG17 survey report 
(notwithstanding the necessity to ensure compliance with the terms of the agreements). To date additional Section 106 agreements 
include; 
 
 £163,520 for off site play space at 14-20 Station Road, Blackwell, Bromsgrove. 
 £39,324 for off site open space within the Whitford ward ref. Elmsvynne Ltd development at 34 Rockhill, Bromsgrove. 
 £81,090 for off site play facilities within the district of Bromsgrove ref. Persimmon Homes development at land at School Drive, Bromsgrove 
 £54,208 for off site play facilities ref. Billingham & Kite development at 7a & 9a Crownhill Meadow, Catshill, Bromsgrove 
 
 
 

 
 
 
BDC = Bromsgrove District Council 
C&CS = Culture & Community Services Directorate of BDC 
WCC = Worcestershire County Council 
 
Outcomes – District = District outcomes, County = Worcestershire Play Strategy outcomes, ECM = Every Child Matters outcomes, BIG = 
Children’s Play outcomes. 
 
In all projects the cost of project management and support by either Council officers or volunteer organisations has not been included. 
Inevitably in all cases this is substantial. 



Monitoring the Action Plan 
 
The projects included in the Bromsgrove Action Plan will all be monitored and 
evaluated to ensure that its aims and outcomes are being achieved.  To do this 
Bromsgrove will adopt the Children’s Play Council’s Draft Play Indicators as identified 
on page 17 of the county strategy: 
 
The four play indicators are as follows: 
 

  
Method of generation 
 

 
How we will monitor and 
collection proposals 

Participation 
The percentage of all children 
and young people aged birth 
to 16 (i.e. from all social and 
ethnic groups, including those 
who have disabilities), who 
play out for at least four hours 
each week. 
 

 
School and household survey 
data collated by the Councils 
Policy unit   
 
 

 
Bromsgrove will incorporate the 
questions recommended in the 
Play Indicator Guidance notes 
into existing planned surveys.  
Reports shall be disseminated 
by the Councils Policy unit and 
reported to and reviewed by the 
LSP for Children and Young 
People forum. 

Access to a variety of 
facilities and spaces 
The percentage of children 
and young people aged birth 
to 16 that have access to at 
least three different types of 
space or facility, at least one 
of which is a dedicated place 
for play and informal 
recreation, which are all within 
easy walking or cycling 
distance. 
 

 
 
Open space and Play 
Strategy Audits 
GIS mapping 

 
 
Projects will be prioritised to 
ensure best fit with the 
outcomes and 
recommendations of the 
proposed PPG17 survey.  Once 
complete they will be added to a 
GIS mapping system to enable 
future reprioritisation at strategy 
refresh. 

Quality of facilities and 
spaces 
The proportion of facilities and 
spaces meeting the quality 
criteria for `excellent’ and 
`good’ ratings 

 
 
Assess against standards 
based on agreed quality 
criteria. 
 
 

 
 
Projects will be assessed to 
ensure they comply with the 
quality standards set out on 
page 18 of the Worcestershire 
Strategy. Annual site 
assessment reports shall be 
undertaken to measure play 
value and comparisons drawn 
from previous reports.   
 

Satisfaction 
The percentage of all children 
and young people (i.e. from all 
social and ethnic groups, 
including those who have 
disabilities), who think that the 

 
School and household survey 
collated by the Councils 
Policy unit   
County Youth Service 
`Youthink’ exercises  

 
Bromsgrove will incorporate the 
questions recommended in the 
Play Indicator Guidance notes 
into the IT based ‘Youthink’ 
surveys carried out by 



range and quality of play 
facilities and spaces they are 
able to access in their local 
neighbourhood is good/very 
good. 
 

 
 

Worcestershire County Council 
on an annual basis. Survey data 
shall be made available to 
relevant stakeholder 
organisations. 

 
It should be noted that these indicators are currently in draft form and, therefore, may 
be subject to change according to the results of the pilot programme for the 
indicators being conducted by the Children’s Play Council. 
 
Monitoring and evaluation of the Action Plan will take place in line with the systems 
identified on page 16 of the County Strategy.  In addition, any externally funded 
projects within the Action Plan will be subject to any reporting, monitoring and 
evaluation systems required by relevant funding bodies. 
 
The table below identifies the methods of generation for the Performance Indicator 
data in Bromsgrove and shows the likely timescales for these. 
 
Responsibility for reporting the monitoring information will rest with the District 
Council.  Responsibility for collation and reporting of the countywide information will 
lie with the Worcestershire Play Partnership. 
 
Review 
 
Review of the strategy will be performed on an annual basis by the County Play 
Partnership to ensure that the outcomes and aims are being fulfilled.  In 2010 the 
final review and evaluation of the strategy will take place with a view to formulating 
and prioritising the next strategy (2010 onwards).  In a similar way Bromsgrove’s 
Action Plan will be reviewed annually with a final review and evaluation in 2010.  This 
will be carried out by the local strategic partnership for Children and Young people 
consisting of voluntary and public sector stakeholders. 
 
Bromsgrove’s position statements / standards 
 
Aside from being committed to the statements seen on pages 3, 5, 9 and 12-15 of 
the countywide document, Bromsgrove has adopted a number of local standards and 
position statements on issues around quality, risk, accessibility and sustainability. 
 
Quality 
 
Parks and Green Spaces 
The Green Flag Award is the national standard for parks and green spaces and 
represents a benchmark against which the quality of all parks can be measured. 
Although a large number of sites are parks and open spaces, the criteria for an 
award also extends across recreational green spaces including nature reserves, 
greens and allotments. Sanders Park in Bromsgrove has achieved this award and 
should therefore be considered an example of good practice. 
 
Bromsgrove aims to increase the number of open spaces with Green Flag Award 
status from 1 to 2 over the three years of the Action Plan. 
 
Bromsgrove’s own quality statement on parks and open spaces is as follows: 
 



A welcoming, clean and litter free site providing a one-stop community facility with a 
wide range of leisure, recreational and enriched play opportunities for all ages.  Sites 
should have varied and well-kept vegetation, appropriate lighting and ancillary 
accommodation (including benches, toilets and litter bins) and well-signed to and 
within the site.  The safety of sites should be enhanced wherever possible (e.g. 
through appropriate planting, CCTV and a community warden presence) 
 
Bromsgrove’s own quality statements on provision for children and young 
people are as follows: 
 
Children 
A well designed clean site providing a mix of well-maintained and imaginative formal 
equipment and an enriched play environment in a safe, secure and convenient 
location.  Sites should have clear boundaries, with dog free areas and include 
appropriate ancillary accommodation such as seating, litter bins and toilets within the 
larger sites.  Sites should also comply with appropriate national guidelines for design 
and safety. 
 
Young people 
“A site providing a robust yet imaginative play environment for older children in a safe 
and secure location, with clear separation from younger children facilities, overlooked 
from some aspects and that promotes a sense of ownership.  The site should include 
clean, litter and dog free areas for more informal play and appropriately designed 
seating and shelter. Sites should also comply with appropriate national guidelines for 
design and safety”. 
 
Bromsgrove’s own quality statement on amenity green space is as follows: 
 
A clean and well-maintained site with appropriate ancillary accommodation (seating, 
dog and litter bins etc), pathways and landscaping in the right places providing a 
spacious outlook and overall enhancing the appearance of the local environment.  
Larger sites should be suitable for informal play opportunities and should be 
enhanced to encourage the site to become a community focus, while smaller sites 
should at the least provide an important visual amenity function. 
 
Risk 
 
All projects undertaken as part of the Bromsgrove Play Action Plan will be subject to 
a full risk assessment.  This will be the case for all projects at planning stage and for 
capital projects upon completion and prior to opening for use. 
 
Bromsgrove also believes that all children need and want to take risks in order to 
explore limits, venture into new experiences and develop their capacities, from a very 
young age and from their earliest play experiences. 
 
The line between providing opportunity for risky play and providing sufficient 
measures to ensure safety and safeguards is a fine one but it is one that we need to 
tread in order to provide the best possible play opportunities for the children and 
young people of Bromsgrove. 
 
Accessibility 
 
In addition to the standards required by the Disability Discrimination Act a series of 
local accessibility standards applying to play provision have been developed by 



Bromsgrove.  All projects within this action plan will adhere to and contribute towards 
these local, as well as national, standards. 
 
Parks and green spaces 
 Provide 0.75 hectares per 1000 population in urban areas. 
 Provide a site within 15 minute walk time in urban areas. 
 
Provision for children and young people 
 Provide 0.07 hectares per 1000 population (Children) 
 Provide 0.02 hectares per 1000 population (Young people) 
 Provide a site within 10 minute walk time (480 metres) for children  
 Provide a site within 15 minute walk time (720 metres) for young people 
 
Amenity green space 
 Provide 0.61 hectares per 1000 population 
 Provide a site within 10 minute walk time (480 metres) 
 
These standards shall be reviewed upon completion of the PPG17 survey. 
 
Sustainability 
 
All projects within this Action Plan will have been assessed as to their long term 
sustainability.  Revenue projects, such as projects involving employing officers, will 
have either allowed for ongoing costs after 2010 or will have justified the reasoning 
for any short term contracts and the subsequent exit strategies.  Capital projects will 
have allowed for any increased maintenance costs in their long term budgeting 
processes.  
 
 
Thank you for Playing 
 
Rob Heard,  
Parks & Community Services Manager,  
Bromsgrove District Council  
 
The end. 
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